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I. Information  
 
State and Department:  New Hampshire Department of Environmental Services (NH DES) and 
the Northeast Waste Management Officials’ Association (NEWMOA) 

  

Title of the Project: Pollution Prevention and Compliance Assistance Metrics Software 
Grant Contact Person: Vincent Perelli, NH DES, 6 Hazen Drive, Concord, NH 03301-6509; 
(603) 271-8989 (phone); (603) 271-2867 (fax); vperelli@des.state.nh.us.  Terri Goldberg, 
NEWMOA, 129 Portland Street 6th floor, Boston, MA 02114; (617) 367-8558 x302 (phone); 
(617) 367-0449 (fax) 

 

Funds Received by the State: $55,000, 4/1/2000 
EPA Regional Project Officer: Ken Blumberg, EPA Region I-New England 
Author of Report: Terri Goldberg, NEWMOA and Vince Perelli, NH DES 
 
II Status of Project Milestones 
 
 
 
Project Milestones 

 
Anticipated 
Completion Date  

 
Completion 
Date 

 
Integration of Compliance Assistance Staff into 
NEWMOA P2 Metrics Workgroup 

 
Summer 2000 

 
August 2000 

 
Integration of Compliance Assistance Metrics into the P2 
Metrics Menu 

 
Fall 2000 

 
November 
2000 

 
Workgroup Meeting to Develop Data Elements for the 
Software 

 
Fall 2000 

 
December  
2000  

 
Development of Data Elements for the P2 and CA 
Software 

 
Winter 2001 

 
January 2001 

 
Submit Proposed Data Elements for the P2 and CA 
Software to the NEWMOA Workgroup for Review and 
Approval 

 
Winter 2001 



Submit Initial Version of the P2 and CA Software to the 
States for Review  

Spring 2001  

 
Hold Meeting of the NEWMOA Workgroup to Review 
Initial Version of the Software 

 
May 2001 

 
 

 
Provide Beta Version of the Software to the States for 
Review  

 
June 2001 

 
 

 
Collect Comments from the States and EPA on the Beta 
Version of the Software 

 
July 2001 

 
 

 
Revise Software Based on Comments and Suggestions 
from Reviewers 

 
August 2001 

 
 

 
Demonstrate Final Version of the Software at a 
Workgroup Meeting with the States 

 
September 2001 

 
 

 
Send Final Version of the Software to the States   

 
October 2001 

 
 

 
III. Status of Project Completion 
 
Anticipated project completion date: October 31, 2001 
 
IV.  Results   
 
NEWMOA has a complete set of data elements for the P2 and Compliance Assistance software 
that the states have indicated an interest in including in the software.  NEWMOA made 
substantial progress in March in developing a data model and designing the software and will 
have an initial version to share with EPA and the state Workgroup prior to a meeting scheduled 
for May 15, 2001.    
 


	USEPA/OECA/OC

